SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:43AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 861 Const Calendar Day: 333 Date: 03-May-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0630 1600 Break: 30min  Over Time: 1hr
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

GENERAL:

*Email review

*Scott Johnson (EBMUD) was escorted to my cube by Brian Boal and | was informed that the O.C. Jones
equipment that was stored along Burma Rd was too close to the 108" effluent pipe and that they had to be
moved immediately. | met with Scott in the field and called Raphael Estrella (O.C. Jones) and asked him
to come move the equipment, which he did shortly thereafter. | was informed that | will be contacted by
EBMUD later on this issue.

*0830 OBG Staff Meeting

1030 site visit to E2 to check the bearing and shear key bolts. | checked the top and bottom of the rods
for bearings B2 and B4 as well as the top rods of shear key S2. | also checked the connection of B2, B4
and S2 to the bottom of the E-Line OBG. At B2 there were no changes from the last check. At B4 the bolt
at A7 was removed, but all others were as previously checked. At S2, previously empty were A6 and H6.
Along with those two, A8, A2, and A3 are empty, or, contain no bolts/rods. Also, last time the following
were loose, and still are loose: A2, A3, B4, B6, G1, H3, H4, and H8.

After lunch | went back out to check the remaining bolts/rods at E2. At B1 all was OK. At B3 bolt/rod A2
was removed. At S1, previously loose, and still loose are: Al, A2, A6, A8, B2, B3, B4, C1, C8, E7, ES8, G1,
G7, G8, H1, H2, H3, H4, and H7. Previously removed/empty and still empty is A7. Newly removed/empty
is G1.

*Diary work

eIntermittent phone calls from ABF throughout the day.

Hinge A field work covered by Parviz Jalali.

Accrued 1 hour of overtime today covering the Contractor’s hours.
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